


Ed Buckbee
Translation
Wilson Schramm 
Joe Shea want our findings for both modes on same target date (15 June). Is this unrealistic or not? B









Ed Buckbee
Translation
Don’t know. Who was to set it up, Harry? B



Ed Buckbee
Translation
W.H.
I would appreciate you laying on a through (2 hr) briefing on the principles of the MIT guidance. Timing: at your convenience. B



















Ed Buckbee
Translation
H.H.K. 
Request briefing on:
-what was recommended
-how presentation was received. B













Ed Buckbee
Translation
A.R. 
Lead time problem!!! (better for bird itself and launch facility) I guess the right answer is somewhere in between these two. For example: only 1 or 2 single –stage flights. Details depend mainly on second stage availability! In C-5 we plan at present live 2 stage in flight #2. B









Ed Buckbee
Translation
G.C. He told me he liked what he saw! B

Ed Buckbee
Translation
Would this be a C of F project or can we insist private business to build it and sent it to our contractors? B

Ed Buckbee
Translation
Forget it (I just found answer in Harry Gorman’s NOTES) B







Ed Buckbee
Translation
E.G. What are potential detrimental effects of this for MSFC? I’m for help & service where we can get it! B





Ed Buckbee
Translation
Sounds like a very good solution! B

Ed Buckbee
Translation
Let’s put this, properly recorded, into Notes to OMSF. B

Ed Buckbee
Translation
Urgent
Gorman Action


Ed Buckbee
Translation
H.G. Seems to be the only sound & correct position for us to take. Suggest, however that we make sure all MSFC’ divisions involved understand this clearly. They should be given a chance (in fact: they should be specifically invited to) identify all remaining engineering support in the S-1 plus C-1 systems work area for inclusion in the definitive contract. Unless we do that, I expect a full-fledged fire alarm in September. B



Ed Buckbee
Translation
D.G. How is this coordinated with Fitchner and G.E.? B

Ed Buckbee
Translation
D.G. What’s your general impression? B



Ed Buckbee
Translation
Typical result of sloppy procedures planning on the part of GD/A. This was predictable. B

Ed Buckbee
Translation
 GD/A could have discovered that 2 years ago! B

Ed Buckbee
Translation
Han Hueter All this sounds awful sobering!! Any comments? B

Ed Buckbee
Translation
W.H. Let’s bring all these problems into focus during forthcoming I.U. meeting. That’s precisely what must be smoked out first. B

Ed Buckbee
Translation
Half-cocked. B

Ed Buckbee
Translation
W.H. There’s a NASA contract with United Aircraft and another one w/ G.E. Why do we need a 3rd one? B









Ed Buckbee
Translation
H.H.K. From all I hear Joe Shea is very eager to move this date up to first week in June. Please check best we won’t be heard only after decision on mode has been made. B







Ed Buckbee
Translation
Don’t quite see how we can discuss this matter intelligently before mode has been chosen. B








Ed Buckbee
Translation
Please look into this and straighten out [illegible] and let me know what transpires. I thought these things had been taken care of by now by LOC [illegible] committee?! B

Ed Buckbee
Translation
Our latest (5-17) meeting with Dr. Debus should facilitate this issue somewhat. 



Ed Buckbee
Translation
Dr. Kuettner What’s all this? We formed the MSFC/MSC Launch Operations Panel to tackle these problems. Aren’t they getting any where or is Mr. Palaoro just not informed? Isn’t he (and shouldn’t he) be a member of that panel? Please take up with Palaoro direct, and send me your (constructive) comments. B



Ed Buckbee
Translation
You are it! B

Ed Buckbee
Translation
W. Mraz. + Oswald Lange
Please see me on this with a joint plan. I didn’t know things were so confused! B

Ed Buckbee
Translation
URGENT



Ed Buckbee
Translation
Agree. B

Ed Buckbee
Translation
Astr. Has never asked for more than an Astrionics black box procurement and installation contractor. This talk just reflects a vast misunderstanding on Palaora’s part). B



Ed Buckbee
Translation
It isn’t quite that simple, because of C-5 aspects we’ll have a hearing on this. B

Ed Buckbee
Translation
Agree, even if SA- 4 slips a bit- just as long as SA-5 isn’t delayed. B



Ed Buckbee
Translation
 He should point out his concerns in writing, and ask them for comment in writing! We are here to protect them and the project. Maybe we should insist on some demonstration samples and test results with same. B













Ed Buckbee
Translation
K.D. Agree. B

Ed Buckbee
Translation
Don’t remember!! Has Cortright agreed to this??

Ed Buckbee
Translation
In the context of the MSFC-Boeing agreement, launch support for the SIC-booster only as considered Phase 1, for entire C-5 Phase 2. You’ll always be in overall charge. B





Ed Buckbee
Translation
I just don’t understand this request briefing. B

Ed Buckbee
Translation
Harry G 
Eberhard and I must attend an all day management Council Meetg at MSFC that day, but we’d like to vote, too. How can this be arranged? B






Ed Buckbee
Translation
W.H. What’s that? Are they crazy? We need the 124 in the C-5 program too!

Ed Buckbee
Translation
Connection between par. 1 and 5??!

Ed Buckbee
Translation
Please see me on this thing URGENT. B



Ed Buckbee
Translation
K.H. 
I understand you are not satisfied with Bechtel and propose to replace them altogthetr. Is that correct? B



Ed Buckbee
Translation
Taken care of today. B

Ed Buckbee
Translation
 H. Hueter Please see me w/ Mr. Evans for an 1 hr or so discussion on intensified in house support of Centaur project. Make appt. with/ Bonnie! B



Ed Buckbee
Translation
Ok with me. 

Ed Buckbee
Translation
If they want it, I think we should follow suit. I believe Mr. Webb is behind this. He made a similar comment to me. B







































Ed Buckbee
Translation
D.G. Please see me re: Downey inspection program. I discussed this with Gilruth. B 

Ed Buckbee
Translation
M-SAT- for action. B



Ed Buckbee
Translation
RUSH
Mac
Please hold a preliminary meeting on this subject w/ Fichtner, Mrazek, Grau, Heimburg, Poppel and work out a recommendations. Tie Rees into. B

Ed Buckbee
Translation
Dr. Kuettner Please take this up. B







Ed Buckbee
Translation
HH 
Please keep me posted on program and/or difficulties in the Centaur Problem Appraisal Program discussed in my office on 25 May, 3:00 pm. B
























